

**Subject                        Minutes: TSP Head Group – 18<sup>th</sup> Sept 2020**

**Date:**                                18.09.2020  
**Time**                                10.00 – 11.00  
**Place**                                **webcall**

**Participants**                    Ackle, Liliane                        UPC Schweiz GmbH  
                                          Christen, Anne-Catherine        Teldas GmbH  
                                          Zimmermann, Anja                Swisscom (Schweiz) AG  
                                          Hofmann, Beat                      BAKOM  
                                          Papadellis, Charis                Sunrise Communications AG  
                                          Weber, Felix                         Salt Mobile SA  
                                          Preuss, Peter                         VTX Services SA

**Minutes keeper**                Anne-Catherine Christen        Teldas GmbH

**Next meetings**                **19.03.2021 (10.00-12.00)**

**Documents**



Ref	Point of Discussion	Decisions/ Actions
<b>1</b>	<p><b>Meeting Minutes (27.3.2020)</b>                      The HG approves the minutes of the last meeting (27.3.2020) without any change. The minutes are available on the Teldas website.</p>	<b>Approval</b>
<b>2</b>	<p><b>Information Teldas</b>  <b>INet-Release 2020:</b>                      Rollout on staging on 17.9.2020, TSPs to start testing.                      The main changes for the TSPs are: automatic sync and handover, emergency cancel after sync et possibility to generate reports by the users  <b>SSH end of life:</b>                      Currently not yet many TSPs have migrated to WS.                      Sunrise and Swisscom confirm that the project is ongoing, migration planned for February 2021. Upc and VTX have project ongoing, to clarify when it is planned to migrate. Salt to check status.                      Bakom is migrating all their INA numbering system on a new platform and the WS will be integrated in this new platform, rollout planned for May 2021 (June could be critical in case of delay). For the ONP part, Teldas will open a new CR to develop the API replacing the ofcom_list_original (part of INet-Release 2021).                      SSH/WS migration status will be reviewed in Begin 2021.   <b>INet Release 2021:</b> the Headgroup approves the proposed way forward, with proposed rollout on the already defined non-working day of 16.6.2021. Possible new CRs to be opened by TSPs. Webcall will be organized to discuss content and planning.</p>	<p><b>Info</b></p> <p><a href="#">AI 1165</a></p> <p><a href="#">AI 1167</a></p>

<p><b>3</b></p>	<p><b>Information Bakom:</b>  The final version of the ordinances and technical &amp; administrative prescriptions is planned for November, with entry into force 1.1.2021. Bakom didn't receive many feedbacks related to the numbering, portability and INA domains.  Main changes in these domains:</p> <ul style="list-style-type: none"> <li>- Holders of 090x numbers must have headquarters in Switzerland</li> <li>- Last porting deadline: customers can ask to port their number until 30 calendar days after the contract end date</li> <li>- TSP to return number to NRH at latest 60 calendar days after contract end.</li> </ul> <p>→ Teldas will update the ONP Document for Implementation accordingly</p> <p>For issues related to other domains which need clarifications about the implementation, an e-mail should be sent to the bakom legal department.</p>	<p><b>Info</b></p> <p><a href="#">AI 1166</a></p>
<p><b>5</b></p>	<p><b>AOB &amp; Action Items</b></p> <ul style="list-style-type: none"> <li>• AI 1159 INA SLA published → closed</li> <li>• AI 1147 -&gt; Electronic PoA for "early termination fees" case-&gt; still open</li> <li>• AI 1164: new action for OFCOM to clarify INA interoperability obligation</li> <li>• AI 1165: new action for all TSPs to ensure they opened a WS migration project + provide status to Teldas</li> <li>• AI 1166: new action for Teldas to update ONP Doc for Implementation</li> <li>• AI 1167: new action for all TSPs to raise new CRs for INet-Release 2021</li> </ul> <p>Next Meeting, 19th March 2021 (place tbd)</p>	<p><b>Status Actions</b></p>

End of Document

18.09.2020