

## INet –Server Release 2014: Milestones & Content

### The changes planned for the Release 2014 are:

- CR 1193 (ONP: removal of field “all” from INIT GUI and SSH)
- CR 1204 (password admin via GUI)
- CR 1205 (ONP Prepay: system parameter for max amount of SMS sent)
- PR 10587 (display TSP Id on the GUI landing page)

### Draft Roll-Out Plan for 2014 INet-Server Release:

| Milestone              | Action  | Responsible             |
|------------------------|---|-------------------------|
| M01, 31.01.2014        | Deadline for final CR raised (Headgroup 14.2.14)                          | Teldas/WG               |
| <b>M02, 21.02.2014</b> | <b>TeIDaS Release 2014 ordered</b>  | <b>Teldas</b>           |
| M03, 01.03.2014        | Draft specifications (documents, Incl. Release Notes) delivered           | Veltigroup              |
| M04, 18.03.2014        | Draft documentation commented (WG 18.3.14)                                | WG                      |
| M05, 18.03.2014        | Draft Test scenario & concept (WG 18.3.14)                                | WG                      |
| M06, 25.03.2014        | Final documentation package delivered/<br>Start development               | Veltigroup              |
| M07, 01.04.2014        | Final Documentation approved & published                                  | Teldas/WG               |
| M08, 01.04.2014        | Final Test scenarios approved & published                                 | Teldas/WG               |
| <b>M09, 25.04.2014</b> | <b>Installation Release 2014 on Test Server</b>                           | <b>Veltigroup</b>       |
| M10, 28.4.14-16.5.2014 | Testing (WG 20.5.2014 review results)                                     | TSPs (WG), SMS Provider |
| M11, 20.05-02.06.2014  | Final bug fixes & tests   | TSPs (WG) & Veltigroup  |
| M12, 02.06.2014        | Acceptance Meeting<br>Prov  | Veltigroup/Teldas       |
| <b>M13, 10.06.2014</b> | <b>Installation of Release 2014 on Productive Server =Non-Working Day</b> | <b>Veltigroup</b>       |

#### Notice:

##### Public holidays 2014

- 18-21th April (Pâques)
- 29 May-1<sup>st</sup> June (Ascension)
- 6-9<sup>th</sup> June (Pentecôtes)

##### WG Meetings:

21.1.2014 (approval of the rollout plan, technical review of the release content)

18.3..2014 (approval of the release documentation)

20.5.2014 (review of the test results)